PARSONS ENGINEERING SCIENCE, INC. 5 g ¢ é/f/ Py

1700 Broadway, Suite 900 » Denver, Colorado 80290 « (303) 831-8100 « Fax: (303) 831-8208

May 26, 1995
SP307:052695:02

Mr. Andy Ledford

EG&G Rocky Flats

P.O. Box 464, Building 080
Golden, Colorado 80402-0464

Subject: Weekly Project Status Report
Dear Mr. Ledford:

Provided in this transmittal is the Weekly Project Status Report for the Period of May
19, 1995 - May 26, 1995. This report has been prepared in accordance with your request for
a weekly summary of activities and action items, and merges the reports of the OU4 Phase I
RFI/RI project and the OU4 Phase I IM/IRA Project. Attachment #1 provides the expenditures
for the week from May 12, 1995 through May 19, 1995. Attachment #2 provides a status
schedule for the relevant active tasks.

If you have any questions, please contact me at 764-8811.

Sincerely,
=L &

S 57 ) .
Pﬁli}%n o

Project Manager, Solar Pond Phase I

cc:
B. Troutman, EG&G R. Cropper
M. McKee, EG&G G. DeWeese
E. Atchinson, EG&G W. Edmonson
T. Meins, EG&G H. Heidkamp
T. Kramer, EG&G ' N. Hilmar
M. Bretz, EG&G P. Holland
M. Matthews - T. Kuykendall
EG&G Records (2) A. Putinsky

R. Schmiermund

; R. Stegen
R. Wilkinson

Central Files
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PARSONS ENGINEERING SCIENCE, INC.
1700 Broadway, Suite 900 Denver, Colorado 80290
phone: (303) 831-8100 ® telecopy (303) 831-8208

WEEKLY PROJECT STATUS REPORT
ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD:
OU4 IM/IRA

1) Parsons ES issued draft meeting minutes SP307:051995:02 from the May 17, 1995 team
meeting at the May 23, 1995 team meeting. These meeting minutes were issued for
review and comment.

2) Parsons ES issued meeting minutes from a design coordination meeting held on May 22,
1995. The minutes SP307:052295:02 were issued on May 25, 1995.

3) Parsons ES issued draft meeting minutes SP307:052495:02 on May 25, 1995 from the
May 23, 1995 team meeting.

4) Letter SP307:052495:03 was issued on May 24, 1995 concerning an approach to
addressing the OU4 seismic issue.

OU4 Phase I RFI/RI

1) Parsons ES submitted letter SP307:052495:01 on May 24, 1995 discussing the revised
SEP 207-C drilling strategy.

REPORT SUMMARY AND FUTURE ACTIONS:
OU4 IM/IRA

IM/IRA-dd

Public comments have been received which initiated the Responsiveness Summary. Comments
from the CDPHE were received on schedule. EPA comments were not received until April 18,
1995. Parsons ES is preparing the Responsiveness Summary. A meeting was held on April 21,
1995 to discuss the draft Responsiveness Summary that was issued on May 10, 1995. Parsons
ES is responding to the comments ont he Draft Responsiveness Summary so that a final
document is ready for submittal to the regulatory agencies on June 9, 1995.
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Design

The 60% Design review meeting was held on April 10, 1995 at the Jefferson County Airport.
Parsons ES performed a design analysis with respect to the impacts and advantages from
flattening out the subsurface drain. This information was presented at the weekly team meeting.
An analysis of nitrate leaching was performed for the soils that might be left in place. The
predicted leachate concentrations exceed the groundwater protection standard and the state
standard at the point of compliance. Parsons ES submitted responses to the 60% Design review
comments. Parsons ES is currently incorporating the 60% Design review comments and is
working on completing the 90% Design package. The 90% Design package is in the Parsons
ES internal checking procedure. parsons ES is also working closely with EG&G to investigate
a concern that the asphalt low-permeability layer will not maintain its integrity for the 1,000-year
period of performance.

Other Items

The VS2DT task is on hold until the Brown & Root team completes the treatability studies.
Parsons ES issued a budget for additional VS2DT modeling to assess the amount of contaminants
that will remain in the consolidated materials after the 1000-year period of performance. In
addition, the modeling will include a determination of the maximum anticipated leachate
concentration, and when that maximum concentration is expected to occur. Parsons ES is not
currently working on this task.

Parsons ES issued a modified alternative evaluation cost estimate spreadsheet in response to
DOE’s request for additional cost screening of alternatives. Parsons ES is not currently working
on this task.

Parsons ES provided a draft Commerce Business Daily (CBD) request for the solicitation for a
construction subcontractor. In addition, a draft solicitation questionnaire was also submitted for
EG&G review and comment. These efforts were performed to support Title III activities. A
meeting was attended on April 26, 1995 to discuss contracting strategies. The EG&G
procurement team prefers to issue a fixed price contract for the closure construction. Parsons
ES is not currently working on this task.

OU4 Phase I RFI/RI

The sludge has been removed, and Parsons ES issued an organization chart for the C-pond
drilling activities to EG&G. A training matrix is also being prepared. These documents are
being prepared to support the EG&G Readiness Review for the C-pond sampling. Parsons ES
is submitted on a DMR for the modifications to the Phase I RFI/RI Work Plan to collect near
surface samples via hand augering.
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OU4 Phase | IM/IRA
Hours for Week Ending 5/19/95

Employee Hours Rate

WBS 1.5 - Responsiveness Summary

Stegen 6.0 98.40 §

Subtotal 6.0

$

Cost Scope of Services

590.40 Review of State/EPA Comments

580.40
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OU4 Phase | IM/IRA
Hours for Week Ending 5/19/95

Employee Hours

WBS 1.6 - Project Management

Nixon
Dillon
Potenza
Poore
Roth

Subtotal

18.0
2.0
2.5

11.0
7.0

40.5

Rate

78.72
44.98
4498
28.11
28.11

R IR IR IR O ]

&

Cost Scope of Services

1,416.96 Project Management
89.96 Meeting Support
112.45 Meeting Support
309.21 Clerical
196.77 Clerical/Modem Support

2,125.35
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OU4 Phase | IM/IRA
Hours for Week Ending 5/19/95

Employee Hours

WBS 2.1.4 - Asphalt Testing

Glade 13.5

Rate

40.77 $

Cost Scope of Services

550.40 Work on Asphalt Specifications
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OU4 Phase | IM/IRA
Hours for Week Ending 5/19/95

Employee

Hours

WBS 2.2 - 90% Design Package

Cole
Edmonson
Hilmar

Young Il
Schmiermund
Heidkamp
Rose'
Stenseng
Lemke

Creek
Hartfelder
Kennedy
Healy
Robertson
Turk
Wojciechowski
Schenfeld
McConn
Baskett

Ditzel

Subtotal

22.5
40.0

6.0
14.0

3.0
30.0
11.0
40.0
26.0
35.0
27.0
28.0
10.5
225
36.0
20.0

2.5

2.0
240

0.5

400.5

Rate

98.40
98.40
98.40
98.40
98.40
78.72
61.85
61.85
61.85
47.79
47.79
47.79
44.98
44.98
44.08
44.98
44.08
40.77
28.11
28.11

PAPLP PO PLDADPAPADLPADAANDPDPL RO

R

Cost

2,214.00
3,936.00
590.40
1,377.60
295.20
2,361.60
680.35
2,474.00
1,608.10
1,672.65
1,290.33
1,385.91
472.29
1,012.05
1,574.30
899.60
112.45
81.54
674.64
14.06

24,727.07

Scope of Services

Drainage Calculations
Estiimating/Project Engineering
QA

Seed Specifications
Sampling/Analysis Spec

Spec Checking

Calculation Checking (Geotech)
Cover Design

Utilities Checking

Geotechnical Design

Utility Drawing Blow-Up
Sampling/Analysis Spec
Drafting

Drafting

Drafting

Drafting

Estimating

Sampling Spec

Drafting

Spec Typing
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OU4 Phase | IM/IRA
Hours for Week Ending 5/19/95

Employee Hours Rate Cost Scope of Services

WBS 2.4 - Title Il Design Project Management

Wilkinson 20.0 11246 $ 2,249.20 Program Management
Hilmar 7.0 9840 $ 688.80 QA

Nixon 22.0 7872 $ 1,731.84 Project Management
Putinsky 5.0 6185 $ 309.25 Project Controls
Subtotal 54.0 $ 4,979.09

Page 5 of 6



OU4 Phase | IM/IRA
Hours for Week Ending 5/19/95

Employee Hours Rate Cost Scope of Services

Total for Week 5/19/95 514.5 $ 32,972.30
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